
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 06/04/2013

to 03/17/2014

Rpt-ID: RCPESPRJ

Contract ID: B14548-13-000-0

Estimate Summary By Project

Estimate Number: 0001

03/18/2014

Contract Location: Time Allowed:

11.182 MILES OF MILLING, INLAY, PLANT MIX RESURFACING, SINGL

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/19/2013

05/03/2013

05/31/2013

06/04/2013

03/03/2014

00/00/0000

00/00/0000

301 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 95.35

287 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,988,824.83

$1,988,824.83

$1,205,730.41

39.37%

Counties:

Emanuel

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004334      $1,988,824.83 $1,988,824.83 $1,205,730.41 39.37% $783,094.42

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 06/04/2013

to 03/17/2014

Rpt-ID: RCPESPRJ

Contract ID: B14548-13-000-0

Estimate Summary By Project

Estimate Number: 0001

03/18/2014

Project Number: M004334      SR192 - MILL,INLAY,PLMX RESF, SSTRT PAV & SHLDR REHAB

 

M004334                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $626,475.54 $0.00 $626,475.54

Non-Participating $156,618.88 $0.00 $156,618.88

Total Earnings $783,094.42 $0.00 $783,094.42

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $783,094.42 $0.00 $783,094.42

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $783,094.42 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $783,094.42

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 06/04/2013

to 03/17/2014

Rpt-ID: RCPESPRJ

Contract ID: B14548-13-000-0

Estimate Summary By Project

Estimate Number: 0001

03/18/2014

Project Number M004334      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 129152.690 .000

M004334

 

.000 $.00 $0.00

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  7,822.000 .000

 71.500 6,675.820

 

 

6,675.820 $477,321.13 $477,321.13

0035 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  14,160.000 .000

L BITUM MATL & H LIME 70.000 2,715.180

 

 

2,715.180 $190,062.60 $190,062.60

0040 413-1000     BITUM TACK COAT GL  7,675.000 .000

 3.000 1,282.000

 

 

1,282.000 $3,846.00 $3,846.00

0045 424-5107     SINGLE SURFACE TRTMT, STN SIZE 7 , GP 2 ONLYSY  191,884.000 .000

 0.710 155,834.467

 

 

155,834.467 $110,642.47 $110,642.47

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  8,210.000 .000

 2.000 611.111

 

 

611.111 $1,222.22 $1,222.22

Category Amount: $783,094.42 $783,094.42

Project Total Amount: $783,094.42 $783,094.42


